

Project Implementation Schedule for Domestic Delivery

Activity	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12
Release Funding												
Place Order												
Training at Sunrise												
Lease Building												
Order Raw Materials												
Building Improvements												
Begin Hiring												
Shipping												
Install Equipment												
Train Employees												
Sales Activity Begins												
Production Begins												
Produce/ Set-up Display												